U.S. ATLAS M&O Estimate
Cost Book AY$
U.S. ATLAS M&O Estimate Cost 1/10/2008 5:00:20 PM
WBS Number: 3.8 Description: Outreach
Institution : Columbia U. (Nevis Laboratory) Contact
U.S. ATLAS % share of activity: 100.00%
Base Cont Total EDIA Mfg EDIA Mfg FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
268 0 0 268 0 0 268 0 0.0
Total w/
MATERIAL FYo6 FYO7 FYO08 FY09 FY10 FY11 FY12 overhead
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 51.0 52.6 54.0 55.4 55.4 268.445
R Total 0.0 0.0 51.0 52.6 54.0 55.4 55.4 268.445
Total 0.0 0.0 51.0 52.6 54.0 55.4 55.4 268.445

FTEs
Other

0.0



U.S. ATLAS M&&O Estimate Cost 1/10/2008 5:00:20 PM
WBS Number: 3.8.1 Description: Outreach - Nevis

Institution : Columbia U. (Nevis Laboratory)

U.S. ATLAS % share of activity: 100.00%

Contact Not available

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
217 0 0 217 0 0 217 0.0 0.0
Total w/
MATERIAL FYo6 FYO7 FYO08 FYO09 FY10 FY1l1 FY12 overhead
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 0.0 52.6 54.0 554 554 217.445
R Total 0.0 0.0 0.0 52.6 54.0 554 554 217.445
Total 0.0 0.0 0.0 52.6 54.0 55.4 55.4 217.445
Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0
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U.S. ATLAS M&&O Estimate Cost
WBS Number: 3.8.2

Institution : UCSC_Education

U.S. ATLAS % share of activity: 100.00%

Description:

1/10/2008 5:00:20 PM

Outreach - UCSC

Contact Not available

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
51 0 51 0 0 51 0 0.0 0.0
Total w/
MATERIAL FYo6 FYO7 FYO08 FYO09 FY10 FY1l1 FY12 overhead
SUMMARY: (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
Other R 0.0 0.0 51.0 0.0 0.0 0.0 0.0 51.000
R Total 0.0 0.0 51.0 0.0 0.0 0.0 0.0 51.000
Total 0.0 0.0 51.0 0.0 0.0 0.0 0.0 51.000
Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0
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U.S. ATLAS M&&O Estimate Cost 1/10/2008 5:00:20 PM

WBS Number: 3.8.3 Description: Outreach - University

Institution : Composite U. Contact Not available

U.S. ATLAS % share of activity: 100.00%

Base Cont Total EDIA Mfg EDIA Mfg FTEs FTEs
Cost Cost Cost Cont Cost Labor Labor Matls Matls R Other
Summary: (k$) (k$) % (k$) (k$) (k$) (k$) (k$)
(R)
0 0 0 0 0 0 0 0 0.0 0.0
Risk Weight
CONTINGENCY Cont %
FACTORS: Technical Cost Schedule Design Technical Cost Schedule
0 0 0 0 0 0 0 0
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